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Monthly Status Report

Stow Pompositticut / Center Elementary School

june, 2010
Size: 98,050 SF
Enroliment: 660 Students
Reimbursement Rate: 52.11%
Project Team:
Owner’s Project Manager: Construction Monitoring Services, Inc.

Architect:

Paul Griffin (617) 429-5100
Neil Joyce (508) 808-1601

Symmes, Maini & McKee
Phil Poinelli — (617} 547-5400
Lorraine Finnigan — (617} 547-5400

Project Budget: 537,829,870 Status: NTP Issued June 15, 2010

Project Staius

Overview — Work Completed through May, 2010 {OPM 8.1.3.01)}

Project activiti
of the project

es previously completed included completion of bidding documents, successful initiation
bidding process and receipt of filed sub-bids.

Proiect Status Summary ~ Work Complete through June 30, 2010 {OPM 8.1.3.02)

During the month of June, major project milestones achieved included:

Receipt of General Bids for the referenced project, with the apparent low bidder (P.J.
Stella Corp, Wakefield, MA) submitting a bid for $23,707,000 including alternates,
approximately $5.2 Million below project estimates.

Execution of project contracts, and issuance of Notice to Proceed for construction
operations {June 15, 2010)

Initial site mobilization, including construction trailer for OPM / Project Representative,
as well as establishment of survey controls and baseline layout, hay bale locations and
project limits.

DEP / asbestos abatement notifications,



Administrative Oversight: The following is a summary of non-construction related progress (work
performed by the OPM / Architect & Design Team} during the month of June, 2010, as well as a forecast
of the current administrative schedule through the anticipated bid date of the project:

Contract Administration: The management team has been continuously involved in project
and contract administration including but not limited to submittal review, RFi response and
investigation, controlled construction oversight, change order review and overali project
controls. Project consultants have been continuously involved in submittal review, RF
response, and change order review.

Future Work Forecast: A preliminary construction schedule prepared by the contractor has
been provided for information. it is anticipated the following major construction items will be
completed during the forthcoming three-month period {July — September, 2010):

o Completion of site mobilization activities including security fencing, hay bale installation,
survey controls and project layout.

e Site Clearing and Grubbing, Preliminary Site Access from Hartley Road, complete with
associated project infrastructure,

e Phase A Demolition Elements including asbestos abatement and selective demolition of
the existing structure to be removed.

e Phase IA utility construction, including site electric service, gas service and site drainage
as required by approved construction phasing and sequencing.

e Pre-Construction Coordination Meeting

e Building Cut / Fill at proposed addition, and subsequent foundation construction for
same.

Schedule Update (OPM 8.1.3.03)

Although limited due to the recent project bid, construction progress as observed at the site was as
anticipated during June. The contractor has presented a preliminary construction schedule for the
current period through the completion of Phase 1A, in late August, 2010. Current progress is consistent
with activities forecasted on the schedule. Copies of the 60-day construction schedule have been
included for informational purposes.

Critical administrative project objectives for the coming month include completion of the project
mobilization and proper initiation of the project documentation / controls processes, including but not
limited to project submittals, RFI’s payment requisitions and schedule of values, insurance and bonding.



Financial Update (OPM 8.1.3.04/ 8.1.3.05 / 8.1.3.06)

CMS has included a printout of our updated project budget, reflecting adjustments associated with
project bidding results.  Due to the early stages of construction, there is no status update to be
provided with regard to approved change orders or pending change orders. CMS will provide updates
on these items as soon as they are available.

Contractor’s Safety Performance (OPM 8.1.3.07)

With regard to the construction operations currently underway at the site, due to the early stages of
construction, there is no status update to be provided with regard to the contractor’s project safety
performance. CMS wilt provide updates on these items as soon as they are available.

Designer’s QA/QC {OPM 8.1.3.08])

Construction Monitoring Services has maintained a constructive working relationship with Symmes
Maini & McKee throughout the duration of our involvement with the project. We will continue to
waork in cooperation with SMMA to identify potential issues in the construction documents, and
address them prior to their impacting construction operations or progress.

Contractor’s Environmental Compliance (OPIV 8.1.3.09}

With regard to environmental compliance of the current construction operations, the contractor has
conducted his site walk with the Stow Conservation Commission, and was approved / confirmed to
begin installation of hay bales and silt fencing. Further, itisour understanding that PJ Stella, acting
through their asbestos abatement subcontractor, has provided the necessary 10-day notifications
and plans to start ashestos abatement during july, 2010. Due to the early stages of construction,
there is no further status update to be provided with regard to the contractor’s environmental
compliance. No report of any project abnormalities has been received.

Community Issues (OPM 8.1.3.10)

With regard to community issues of the limited current construction operations, Construction
Monitoring Services has made a concerted effort to provide proactive outreach to community
members, offering accurate information germane to the public interest throughout the entire
project process. This work began with numerous presentations to various public agencies and
boards during project approvals, and has continued through the current period,

The Town of Stow, acting though the Board of Selectmen has currently advertised for the removal of
the Blacksmith Shop currently occupying the western limit of the project adjacent to the project
driveway. CMS and SMMA have worked cooperatively with the Town in addressing the potential



salvage of this structure. It is anticipated that bids will be received in early July, with the Board of
Selectmen providing subsequent direction as to the ultimate resolution of this matter.

Designer & Contractor MBE/WBE Activity (OPM 8.1.3.11)

CMS has reguested from P.J. Stella Company the SOMWBA Reports.

Project Issues and Concerns (OPNV 8.1.3.10 /8.13.11)

Due to the preliminary nature of the contract, no project issues and/or concerns exist at this point in
time. Should any issues arise, CMS will notify the client and the MSBA as soon as practical.
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Stow Pompositticut /Center Elementary School

CHANGE ORDER LOG

None
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Stow Pompositticut /Center Elementary School

SUBMITTALS

None



Stow Pompositticut /Center Elementary School
RFl Log

None



MAIA Document A101" - 2007

./‘%.

Standard Form of Agreement Between Owner and Contractor where the basis of

payment is a Stipulated Sum

AGREEMENTY made as of the 15th day of June in the year Two Thousand Ten

(In wordss, indicate day, month and year)

BETWEEN the Owner;
(Name, address and other information)

Town of Stow
380 Great Road
Stow, Massachusetts 01775

and the Contractor:
(Name, address and other information}

P.J. Stella Construction Corp.
50 Main:Street

ADDITIONS AND DELETIONS: .
The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Reporf that notes added
information as well as revisions to the
standard form texi is available from
the author and shouid be reviewed, A
veriical line in the left margin of this
document indicates where the author
has added necessary information
and whera the author has added to or
deleted from the original AlA text.

Init.

' Wakefield, Massachusetts 01880

for the following Project:
(Name, location; and detailed description)

: The Porﬁpositticub’@enter Elementary School
" 403 Great Road

Stow, Massachusetts 01775

The Archit@i:.t:

(Name, address and other information)
Symmes Maini & McKee Associates

1060 Massachusetts Avenue
Cambridge, Massachusetts 02138

The Cwner and Contractor agree as follows.

This document has impostant legal
consequences. Consultation with an
attorney Is encouraged with respect
to its completion or modification.

AlA Document A201™-2007,
General Conditions of the Contract
for Construction, is adopted in this
document by reference. Do not use
with other general condifions uniess
this document is modified,

AIA Document A101% .. 2007, Copyright © 1915, 1218, 1925, 1937, 1951, 1958, 1961, 1963, 1987, 1974, 1977, 1887, 1891, 1997 and 2097 by The American
Instiute of Architects, Alf rights resérved, WARRING; This AAY Docwmenat Is protected hy 1.3, Copyright Law and International Treaties. Unavthorized
reprodurtion or distribution of this MA™ Docwment, or any porfion of K. 1may resull i sovere ¢ivil and crimine] penaitivs, and will be proseculed io the
maximuin extent pessibla undar the faw, This document was produced by AIA software at 13:08:01 on 05/14/2010 uader Order No.9546610442_1 which expires

on 01/23/2011, and is not for resale.
tiser Notes:

{(1177581611)
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TABLE OF ARTICLES
L V’IT"HE CONTRACT DOCUMENTS
2 THE WORK OF THIS CONTRACT

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
4 CONTRACT SUM

5 PAYMENTS

6 DESPUTE RESOLUTION

7 TERMINATION OR SUSPENSION

8 AéMISCELLANEOUS'P:RQVISIONS

0 jfEﬁumééATzon OF GONTRAGT DOCUMENTS

;1_‘1}‘-. P iNSURANCE AND aonns

--.-‘ARTICLE 1 THE CONTRAC? BOCUMENTS

init.

—Cond s) Drawmgs. Spec:ﬁcatxons Addenda 1ssued prior to executmn of this Agreement other documents listed
1T

Thé Confract. Documents ccnszst of this"Agreement, Condifions of the Coiifract {General, Supplementary and Gther

:ns ot agreemen’fs either written or oral. An enumeration of the Contract Docuiments, other than 2
on appears m Arttcle 9.

§3; The Confract Time shall be measured from the date of commencerment.

§3 3 The Contractor shall ackzeve Substantial Compietion of

(Paragraphs deleted)

eqch phase of the Worlk not later than the dates set forth in Article 8.2.3 of the General Conditions and shall achieve-
Final Completion within 45 days after Substantial Completion of the entire project as set forth in Article 8.2.3 of the-
General Conditions.

(Tabled_gleted) .

(Paragraf

s deleted) The Contractor shall be subject to the assessment of liquidated damages for each day of delay in-

- achieying Substantial Completion, and Final Completion, as set forth in Article 9.11 of the General Conditions of the-

Contract. ‘The Owner’s right to assess liquidated damages shall not preclude the Owner from the exercise of any
other rights to recover damages on account of the Contractor’s failure to achieve Substantial Completion of Final
Completion within the time required.

AlA Bocument A101™ — 2007. Copyright © 1915, 1918, 1825, 1937, 1851, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1591, 1097 and 2007 by The American
Insthute of Architests, All rights reserved WARNIHG: This ALA® Dooument is profectad Ezy u.s. Copynght Law and international Treaties. Unauthorized
reproduction oy distrioution of this AAY Doesment, or any portlon of it, may feaull in sovere ¢ivil and crintinal penalties, and wit be prosecwled to the
maximnun extent possible undar the law, This document was produced byAlA software at 13:09:01 on 06/14/2010 under Order No.8546816442_1 which expires
on 01/23/20%1, and is not for resate.

User Notes: (1177681611)



ARTIGLE 4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract The Contract Sum shall be Twenty Three Million Six Hundred Forty Thousand Nine Hundred Dollars and
nof 100($$23 640,900.00), subject to additions and deductions as provided in the Contract Documents.

§4‘2 .
(Paragraphs deleted)
Unit prices, if any are as set forth in and attached to this Agreement:

‘:E(’I’ uble deleted)
A{Paragraphs deleted).

{(Table deleted)
{Pamgmphs de!eteq’}

%54 1 Based upon Apphcatxons for Payment submitted to the Architect by the Contractor and Certificates for
" Payment isgued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
‘Contr tor as prowded balow ind in Article 9.6 of the General Conditions.

§ 5.1 2 The penod covered by eac,h Application for Payment shall be one calendar month ending on the last day of the-

nit.

:ts The schedule of values shail allocate the entire Contract Sum among the
e of values shall be prepared in such form and supported by such data to
may reqmre This schedule, unless objected to by the Architect, shall be used

the per 0 :.zdé‘t}éréd by the Applicati nfor Payment.

'§ “5 1.8 Subject to ofher provisions of the Contract Documents, the amount of each progress payment shall be
computed in accordance Wi L. Ch. 30, Section 39K and as follows:

A Take thiat poition of the Contract Sum properly allocable to completed Work as determined by
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum
zllocated to that portion of the Work in the schedule of values, less retainage of five(3% ). Pending
final determination of cost to the Owner of changes in the Work, amounts of such changes shall not be-

inclided in Application for Payment;

2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and
sujtably stored at the site for subsequent incorporation in the completed construction (or, if approved
in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less
refainage of five percent (5% );

Subfract the aggregate of previous payments made by the Owner; and
Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Paymerit as-
provided in Section 9.5 of the General Conditions.

B

§ 5.1.7 The progress payment amount detenmined in accordance with Section 5.1.6 shall be further modified under the
following circumstances:

ATA Document A101™ ~ 2007, Copyright @ 1915, 1918, 1925, 193? 1951, 1998, 1961, 1963, 1967, 1974, 1877, 1987, 1891, 1997 and 2007 by The Amesican
Institute of Architects, All rights reserved WARNING: This ALY Docoment is protected by 1.8, Copyright Law and imerr-atmna% Treaties, Unauthorized
repeoduction or distrbution of this AIAT Docunmend, or any portion of it, way result in severe civil and criminal panaitivs, aud Wit be rogesuted o the
maximi axtent possible under the law. This docurment was produced byAlA software at 13:09:01 on 06/14/2010 under Order No.9546610442_1 which expires
on 09/23/2011, and is nod for resale.

User Notes: (1177684611)



A4 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to
ninty-five percent (95%) of the Contract Sum, less such amounts as the Architect shall determine for
incomplete Work, retainage applicable to such work and unsettled

(Paragiraphs deleted)
‘ claims.

§ 5.1.8 Reduction or limitation of retainage, if any, shall be as set forth in Article 9.6 of the General Conditions and in-
accordance with M.G.L Ch. 30, Section 39K.

(If it is intended, prior to Substantial Completion of the entive Work (Phase 2), to reduce or limit the retainage

1 - Fesulting from the percentages inserted in Sections 5.1.6.] and 5.1.6.2 above, and this is not explained elsewhere in
‘the Contract Documents, insert here provigions for such reduction or limitation. )

: §' 51 8 Except with the=0wn_§r’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 FINAL PAYMENT
§ 52,1 Final payment, constifuting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when R
A the Confractor has fully performed the Contract and has satisfied all conditions for final payment set
forth inthe Coitract Documents except for the Contractor’s responsibility to correct Work as provided-
in Article 122 of the General Conditions, and to satisfy other requirements, if any, which extend
beyond final payment; and

2 afmal Certihicate Tof Payment has been issued by the AFCHitect.

1 § 5'2‘2-'{}1& Owner’s ﬁnél pﬁ%eﬂi to the Contractor shalj be made in accordance with Article 9.10 of the General
‘Conditions and M.G.L. Ch.30.

"8 39K,

ESOLUTION.& CLAIMS

he Architect will s ‘e- as Inii@;i D‘%&iﬁi:{m Maker pursuant to Section 15.2 of the General Conditions, unless the
‘parties appoint ahother individual; not a party to this Agreement, to serve as Initial Decision Maker.

(Paragraphs deleted)

2MEDIATION & CLAIMS -

Prior to commencing a legal action, the parties shall mediate disputes upon the sole election of the Owner as set
Jorth in Articles 15.2:5 and 13.3 of the General Conditions. Legal actions commenced in accordance with the
Contract may be commenced ini a court of competent jurisdiction located in the Commonwealth of Massachusetts.

| (Paragraphs deleted)
ARTICLE 7  TERMINATION OR SUSPENSION
} § 7.1 The Contract may be terminated by the Owner as provided in Article 14 of the General Conditions.

!. § 7.2 The Work may be suspended by the Owner as provided in Article 14 of the General Conditions.

ARTICLE 8 MISCELLANEOUS PROVISIONS
§ 8.1 Where reference is made in this Agresment to a provision of AIA Document A201-2007 or another Contract

Document, the reference refors to that prevision as amended or supplemented by other provisions of the Contract
Documents.

§ 8.2 Payments due and unpaid under the Contract shall bear interest
(Paragraphs deleted)

. AIA Document A101™ - 2007, Copyright @ 1915, 1918, 1925, 1937, 1961, 1958, 1861, 1963, 1967, 1974, 1977, 1887, 1981, 1987 and 2007 by The American
init, Institute of Archilects, AN rinhts reserved, WARNING: This AIAY Dogument [s protected by LS. Copyright Law ard internativnet Treaties. Unauthorized
reproduction or disteibution of this AIA® Docuwent, or any portion of i, may resall in sovere oivil and criminal penalties, and will be prosecuted to the
I paaximn xtert possible under the law. This decument was produced by AlA software at 13:09:01 on 08/14/2010 under Order No.2546610442_1 which expires
on 01/23/2011, and is not for resale.

User Notes: : (11775818611}



] in accordance with M.G.L. Ch. 30 Section 39K.

§ 8.3 The Owner’s representative:
{Name, address and other information)

Construction Monitoring Services, Inc.
270 Main Street

‘Martborough, Massachusetts 01752
At Paul Griffin

§ :8.4 The Confractor’s representative:
(Name, address and other information)

Joseph M. StellaP.J. Stella Construction Corp.
50 Mam Stiest
Wakef eld Massachusetts 01880

'. Nelther the Owner’s rior the Contractor’s representative shall be changed without ten days written notice to the

- ARTICLE D ENUMERATION OF CONTRACT DOCUMENTS
" § :ontract Docmnents except for Modifications issued after execution of this Agreement, are enumerated in

] The Agreement 1s ﬂ'us execated AIA Deocument A101-2007, Standard Form of Agreement Between Owner
omractor as amanded oo

|- hsted in ihe.-Pro;ect Manual Table Ef Contents.

 § 944 The
" (Paragraphs deleted)
‘Specifications are those contained in the Project Manual dated April 29, 2010 and are as listed in the Project Manual
Table of Contents.
(Table deleted)
§ 9.1.5The
(Paragraphs deleted)
figs axé as follows, and are dated April 29, 2010. A list of drawings are bound with the Drawings.
(Table deltted)
§ 9.1.6 The Addenda, if any:

Number Pate Pages

1 May 17, 2010 329 pages and 71 attachments
2 May 18, 2010 3 pages and 28 attachments

3 May 19, 2010 14 pages

AlA Document A1017% — 2007, Copyright © 1915, 1918, 1925, 193?’ 1951, 1958, 1981, 1963, 16567, 1974, 1677, 1987, 1991, 1987 and 2007 by The American
institute of Architects. All rights resenred VARNING: This AlAY i’)acummt ie proteciad by U.B. Copyright Law and international Treaties. Uoauthorized
reproduction or distribution of this MAY Decument, or any portion of i, may resuil In severe civit and criminal penalties, and wilf be prosecuted o the
] maxiian gxient possible uader the law. This document was produced byAiA software at 13:02:01 on 06/14/2670 under Order No.9548610442_1 which expires
on 01/23/2011, and is not for resale.

User Notes: (1177681611

Init,



4 May 26, 2010 202 pages and 26 attachments’
5 Jone 2, 2010 68 pages and 6 attachments

6 Jane 2, 2010 8 pages

7 June 3, 2010 1 page

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding
requiréments are also enumerated n this Article 9.

§ 9.‘1.7 Additional documents, if any, forming part of the Contract Documents:

‘(Pamgraph deleted)

Other documents, if any, listed below:

The bidding requirements, consisting of the Advertisement, Instructions to Bidders, complete Bid Forms,
samples forms:and certifications, the portions of addenda refating to any of these documents, and the
Contractor’s perfortance and payment bonds.

AR'{ICLE 10 ENSURANC& AND BONDS
The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of the General

.Conditions, and the bionds should issued shall be in the form included in the bidding requirements. .
{State bonding r@qwrements, zf any, and limits of liability for insurance required in Article 11 of A4 Document

init.

“This. £ ecinent entereid into as of the day and year first written above.

A2b]-2007 )

B (Pr ,t_gd ngme and ulle}_ "

Joseph M. Stella
President
(Printed name and title)

‘ 5A§§;~Qve£i as to Legal Form:

Chiistopher J. Petrini, Special Cotinsel
Petrini & Associates, P.C.

372 Union Avenue

Framingham, Massachusetts 01702

AA Docament A101™ - 2007, Copyright © 18185, 1018, 1825, 1937 1951, 1958, 1961, 1963, 1967, 1074, 1977, 1987, 1991, 1987 and 2607 by The Arnerican
institute of Architects, All rights reserved WARNING: This 1A% nocumant s proteclsd by 6.3, Copyright Law and Internationat Treaties. Unauthorized
reprodustion or distribuiion of this AtAY Documest, or any portion of it, inay resull in severe civil and eriminal penalties, and will be prosecuted to the
maxivim extent possible undar the Jaw. This dogument was produced by AlA software at 13:08:01 on 08/14/2010 under Order No.8546610442_1 which expires
on §1/23/2011, and is not for resale,

User Notes: {1177581611)



AFFIDAVIT OF COMPLIANCE WITH G.L. ¢.44 §31C,
CERTIFICATE OF APPROPRIATION FOR THE CONTRACT:

The undersigned, Pamela Landry, Town Treasurer of the Town of Stow, hereby certifies, pursuant to Commonwealth-
of Magsachusetts General Laws Chapter 44, Section 3 1C, that an appropriation i the amount of Not to Exceed
$23,640,900.00 for the contract entitled: P.J. Stella Construction Corp., The Pomposittiout/Center Elementary
School Project is available for payment for services rendered under said contract and that William Wrigley, of the
Town of Stow, has been authorized to execute said contract, approve ali requisitions and change orders thereto.

By:

Pamela Landry, Town Treasurer
Town of Stow

Date

{nit.

ALA Document A1017 - 2007, Copyright © 1915, 1918, 1925, 1937, 1981, 1958, 1661, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American
Instiute of Archilects. All rights resefved, WARNEIG: This AT Drocument is protected by U.S. Copyright Law and Interastionat Treaties, Unmithorized
raproduction or distribution of this AIAY Document, or any portion of i, maay recult i severe civil and cominal ponatties, and will be prosecuted fo the
maximum exteit possihle under the law. This document was prodused by AlA software 2§ 13:00:01 on 06/14/2010 under Order No.9546610442_1 which expires
on 01/23/2014, and is not for resale,

User Notes: {31177581611)



ADDENDUM 4. POMPOSITTICUT/ CENTER BLEMENTARY $CHOQL
MAY 26, 2010 SMMA NQ. 09020

&

DOCUMENT 06 41 11
GENERAL BID FORM

Project; Pompositticut / Center Elementary School Renovations aad Additions
403 Great Road
Stow, Massachusetis

Bid Submitted To:  Town of Stow Blementary School Building Committee
Town Building
380 Great Road
Stow, Massachusetts 01775

Bid From:

A, The undersigned proposes to furnish all labor and materials required for Pompo/Center Blementary
School Renovations and Additions in accordance with the Contract Documents, incleding
Drawings and Specifications prepared by Sypumes Maind and McKee, Inc., for the Contract Price
specified below, subjest fo additions and deduetions according to the texms of the Contract
Documents.

B, This Bid includes the following Addenda:

Numnber Dats
{ ,s%?/ju
. ML_

Sl oo
f/zgr/fa
¢/2 /e
¢/2/0e
£/3/10

€.  CONTRACT PRICE: The proposed Contract Price is

LBy fRheon Atriesshs plits dollars (3 &3, § 86} ao)
HOWOPRUD  THIETY To/S{ve

P W ALe 240 Bopper 0,22, ° - TS

OENERAL BID FORM Z?pf /&‘Z,O!q ) '°° ‘ . S
AT

3N [ e e

JE:}:MD &b W&W

oM e Fopter N

%4-7} '&Z‘(Q, qﬁb’dﬁ




ADDENDUM 4 POMPOSITTICUT / CENTER BLEMENTARY SCHOOL
MAY 26. 2010 SviMA NO. 69020

Alternates: Bidders: Enter a dollar value either in the "add" or the "subtract” line. If an Alternate
will not change the proposed Contract Price, enter 80 or "NC" Int the "add" Iine.j

For Alternate 1, Add New Storage Building:

o
ADD _ElelT Seven THeuSkwe | dolless 8 BhOGOT ) iy
SUBTRACT aioiiviad dollars ($ g 3
For Alternate 2, Add Fence to Playfield: g
ADD “Twentd NiNE “Blasshne aoltars ¢ 29,6007 ).
SUBTRACT i dollars (3 om— 3
For Alternate 3, Provide Granite Curbs in Lieu of Precast Curbs: o

2
apb __TEN _TegAND dollors ¢ 10,800 )"
SUBTRACT e doMars (5 ——— Y
For Alternale 4, Provide Linoleum in Lieu of VCT in Corridors: ot
ADD _SIt THwS fave dollars (5 _A0, @D+ 7 ) v
SUBTRACT S dollars (§ ety 3

For Alternate 5, Provide Rubberized Surface in Lieu of Wood Fiber Safety Surface af Play Erourzds:
app Elelrr S THoussedo dolars & _£36, 060
SUBTRACT doilars (§ )

For Alternate 6, Add Equipment Roof Soreen: os
ADD SN LHORUPY LUty T TUugstvl _dollers (8 142, 000'5”
SUBTRACT i dollars (3 pomnr )

For Alternate 7, Add Vegetated Roof Systern and Metal Rail at Parapet:

ADD—GHE - FINTRAD T i S DL M d o @i} CNAIER
SUBTRACT doftars (8 ___- )}

D. SUBDIVISION OF BID: The sub-division of the proposed Contract Price is as follows:

Itemn 1: The work of the General Contractor, being all work other than that covered by Item 2: x5~ S
THRZVE Stresson SEvorvshmenos Rhprdsw _ dotes (S [2,743, 8000
TR P
Ttem 2: Sub-Bids as follows:
Bonds
. . Required:
Sub-Trade Name of Sub-Bidder Amount Yes or No
Masonry Work ALy Lars. $ ?7{' 00"  Yes

Miscellaneous and

GENERAL BID FORM
G041 E1-2



ADDENDUM 4 POMPQSITTICUT / CENTER FLEMENTARY SCHOOL

MAY 26. 2010 . ShEMA DO, GO020
- ¥
Orpamental Iron $ {ﬁ? 2 20, Yes
‘Waterproofing,
Damp-Froofing v
and Caulking 5 ﬁgﬁﬂ%’ faJ .- $ Z_?g pog: ~  Yes
Roofing and Flashing 77748/ Kee $ 807 Yes”

Metal Windows £ ¢F plaslon $ Jo2l oo Yes 7

Interior Glazing MMM $ flg pp@e—  Ves /’&!¥ -

Tile PO B TR Z o Yes 7
R Pt o T Bs -~ 5 _ \l\\fffﬂ‘ WA@%
Acoustical Tile Vel feturticat s 233 soe, Yes g?,,—sr@%,a},qz)‘.m

Resilient Floors {giﬁ 'y ﬁ HesfE.

1329087 Ve (VE,{:TA O AZL0)
Painting Mﬂgﬂd& &3 1 -

L0 Yes ! % Eordr b
W e o vm/ &,

3 : u' L i t = .@_.__“:LQ——*
(Elevator work shail be included in General Bids) [dddendum 4]
L LS vG

ganal. $ ﬁ 9?2 280, Yes v
Heating, Veniilating

iy &8 &5

Elawuntans
oA e R e e

Phumbing

- Wil

and Ajr-Condifioning thf—- § .5 DTt Yes
w -

Electrical Wark. Jﬁ’wﬁi & Loler. ¢ 2 AM &6D, Yes

ol STl /,M,J : dotlars (§ /2 ﬂé‘ [7a. M}"i” C%O; q%.mx

Thdrsined grces “hat a‘erh’(ft’i;:;;ﬁ—gidders named sbove will be used for the work \0, goq’, “Li“
indicated at the amount stated, unless a substitution is made.

Bonds; "Ves" printed in the “Bonds Required" columm above indicates that sub-bidders for the sub-  (5-£5-10
trade work have been prequalified by the Awarding Authority and the required bonds wiil be :
furnished and paid for by the sub-trads contractor selected to perform the work. & blavk line in the G -G
"Bonds Required" colunn indicates that no bidders were prequalified for that trade, and the Genezal

Bidder has the option of requiting a Bond. If the General Bidder indicaies, by writing or typing

“Yes" in the blank space in the "Bonds Required” columm, that a Performance and Paymerd Bond is

required for a non-prequatified trade sub-contractor, the General Bidder agrees that the premium for

such Bond will by paid by the General Bidder ifhe o she is selected as the General Contractor and

that the cost of such Performance and Payment Bond has been inclnded in the amount shown in

Ttem 1 of this bid,

The undersigned agrees, if selected as General Conlractor, to promptly confer with the Awarding
Authority about the selection of Sub-Bidders; and that the Awarding Anthority may require the
successful General Bidder to substitute for any sub-bid listed above a sub-bid duly filed with the
Awarding Authority by another sub-bidder for the sub-frade against whose standing and ability the
undersigned General Bidder makes no objection; and that the undersigned will use all such finally
celected sub-bidders, at the amounts named in their respective sub-bids, and be in every way as
responsible for them and their work as if they had been originally named in this General Bid, the
total Contract Price being adjnsted to conform thereto.

GENSRAL BIDFORM T . SR bt T
< DFTHE T

004t 113



ADDENDUM 4 POMPOSITTICUT 7 CENTER ELEMENTARY SCHOOL
MAY 26, 2010 ShaviA, NO. 09020

B UNIT PRICES: Should certain additiona] classes of work be sequired, or should the quantities of
certain classes of work be increased or decreased from those on which the general bid isto be
based, by order or approval of the Architect, the undersigned agrees that the Unit Prices set forth
below and in the Specifications will be the basis of payment © the Confractor or credit to the
Awarding Authority for such addition, increase, or decrease in the Work. The undersigned agrees
that the Unit Prices given represent the exact amount per unit to be paid to the Contractor (in the
case of additions or increases) or 1o be refunded to the Awarding Authority (in the case of
decreases), and that no additional adjustment will be requested or allowed for general conditions,
overhead, profit, insurance, compensation insurance, or ofher direct or indirect expenses of
Contractor or subcontractors. The Awarding Authority shall have the right to reject any or all
proposed Unit Prices at any time prior to signing the Agreement, in which case the cost of extra
work shall be as determined by one of the other methods set forth in Article 7 of the General
Conditions.

Refer to defailed description of unit prices in Section 01 22 00 "{Jnit Prices.”

SCHEDULE OF UNIT PRICES
Item Spec. Add and Deduct
No. Section Itexn Unit Amount
5@
1 31-20-00 Gonemlwmva%ieﬁ%y—maehiae;minsi-udmgmm.cnbi.c_ymﬁ 5 5 S
off-site disposal.
. 7 ge
2. 312000  Unclassified general excavation by cubicyard § o
machine, including on-site placement and
compaction cutside limits of structuze.
52
3. 412000  Granular fill brought in from an approved  cubicyard  § %5
off-site source, including placing and
compaction.
q.°
4. 312000  Crushed stone brought in from an approved gubic yard § 3 -
source, including placement and :
compaction.
N [l
5. 312000  Removal of unsatisfactory soil and cubfe yard  § 4"5 -
replacement with satisfactory soil material.
' [
6. 2119000  Trench excavation, backfill and cubic yard I é' -
compaction for utilities.
» oo
7. 312000 Rock excavation other then in trenches and  cubic yard  § & —
replacement with satisfactory soil raaterial.
Go .20
8. 312000  Rock excavation in frenches and cublcyard $ G.
replacernent with satisfactory s0il material.
o
9. Divigions  Electrical outlet. each $ é ? Sl

26 and 28

GENERAL BID FORM
TALODION ) S G4



ADDENDUN 4

POMPC}SITTICUT { CENTER BLEMENTARY SCHOOL

MAY 26. 2019 SMIMA NO. 69020
Item Spec. Add and Deduct
No. Section Item Unit Amount
Pl
10.  Divigions  ¥xit sign. each $ ?;-075 .
26 and 28
oL
11.  Divisions Fire alarm pull station. each $ 215 S~
26 and 28
.82
12. Divisions  Fire alarm horn/strobe, gach $ %?5 -
26 and 28
o2
13, 051200  Structural sieel; unit weight up to 15 I/If.  ton 52000
oo
14 051200  Struotural steel, unit weight 15 to 30 Ib/ft.  ton s P2, Be0
ae
15. 051200  Structural steel, unit weight 30 to 60 Ib/ft.  ton s 2, Se0"
@
16, 051200  Structural Steel, unit weight more than 60 ton § ‘2,606~
o/ft,
p -
17. IS Remiove and GiSp0s6 OF asteyos-tonitainig i im §——f-rs
pipe insulation, including debris.
g‘g
18. 022533  Remove and dispose of mudded pipe each $ i % -
fittings. >
. . ) 4 9?-""
19. 022533  Remove and dispose of transite pipe floor  lin. &, b
drains.
%%
20. 022533  Remove and dispose of asbestos-containing  $Q. it 3
brick ymderlayment and asphaitic material, ‘
moluding associated debris. Z . ?*é;
21. 022533  Remove and dispose of asbestos-containing  sq. ft. $
resitient floor tile, linolenm and associated
mastic
' &
). %
22, 022533  Remove and dispose of associated mastic 8. ft. &
under carpeting and wood flooring.
.02
23. 0225133  Remove and dispose of asbestos-containing s £ 3 l
celling tile and wall panels.
72 ¢z
24, 022533  Remove and dispose of asbestos-containing  sq. ft 5 *
ceiling material on deck.
4.%
25. 0272533  Remove and dispose of transite. sq. ft. $ *
. » 2,9
26, 0272533  Remove and dispose of asbestos-containing . fi. $ s

gine daubs.

GENERAL BID FORM
0041 11-3

P STEUA Gl



ADDENDUM 4 POMPOSITTICUT / CENTER BLEMENTARY SCHOOL

MAY 26, 2010 SVMA NO. 09020
Ttem Spec, Add and Deduct
Ne. Section Ttem Unit Amount
27. 022533  Remove and dispose of asbestos-containing  lin. ft. 3 .
cantking, glazing, sealant and expansion
joint.
a2
28. 022533  Remove and dispose of foundation coating.  sq. ft. $ Zﬁ
A ag
29, 022533  Remove and dispose of fire door each % N
assemblies,
a2
20, 022533  Remove and dispose of asbestos-containing  sq. ft. b 5"
skim coat,
5%
31 022533  Remove and dispose of sinks with each 3 Z
asbestos-containing costing.
a
32. 022533 Removal of walk in freezer/refrigerator gach $ ?; oo0
with ACM coating.
- . X H oo
33, 029533  Removal of asbestos contaminated soil. o, yd. g | o udbiid
' , oo
34. 028320  Removal and disposal of PCB containing  each $ @ -
ballasts.
| P it
35 028320  Removal and disposal of fluorescent light  each ¥
tubes. Qﬁ
36. 028320  Removal and disposa] of mercory gach 3 g
containing thermostats, switches, weather
barometars. 0 .f«
37. 028320  Removal and disposal of emergency cach 3

lighting signs containing lead batteries. 2
4

Goo- %

38 028320  Removal and disposal of PCB transformer  gallon
fluid or elevator hydraulic fluid,

“

E.  TIME OF COMPLETION AND LIQUIDATED DAMAGES: The undersigned agrees to
commience work within five business days after receipt of a Notice to Proceed, and to complete
each Phase of the Work by the dates stipulated in the General Conditions, subject to adjustment of
the Contract Time in accordance with the Contract Documents. In the event any Phase of the Work
i not completed within the specified time, it is understood and agreed thas the Confractor shall pay
the Awarding Authority, not as a penalty but as liquidated damages, the amount set forth in the
Contract Documents for each calendar day beyond the date on which completion was required that
the work is not so completed, up o and including the day of Substantial Cotopletion for that Phase.

G CONTRACT; PERFORMANCE AND PAYMENT BONDS: The undersigned agrees, if selected as
General Confractor, to execute a Confract in accordance with the terms of this General Bid within §
days, Saturdays, Sundays and legal holidays excluded, after presentation thereof by the Awarding

GENERAL BID FORM
0041 11-6 Pl STEA oprSTL



ADDENDUM 4 POMPOSITTICUT / CENTER BLEMENTARY SCHOOL
MAY 26. 2010 SMMA 10, 09020

Authority and to fumish a Performance Bond and also a Labor and Materials or Payment Bond, each
of a Surety Company qualified to do business under the laws of the Commonwealth and satisfactory
to the Awarding Authority, and each in the sum of 100% of the Contract Price, the premiums for
which are to be paid by the General Coniractor and are included in the Contract Price.

4

H. CERTIFICATIONS:

1. LABOR IN HARMONY: The undersigned hereby certifies that the Bidder is able to furnish
1abor that can work in harmony with all other elements of Jabor employed or to be employed
on the Work, and that he will comply fully with all laws and regulations applicable to awards
made stbject to Section 44A. of Chapter 149 of the Massachusetts General Laws.

5 NON-COLLUSION CERTIFICATION: The undersigned certifies under penalties of perjury
thas this bid is i &ll respects bona fide, fair and made without collusion or fraud with any
other person. ' As used in this Paragtaph, the word "person” shall meen any natural person,
joint venture, parinexship, corporation, or any ather business or legal entity.

3, TAXES: Asrequired by MGL Chapier 62¢, Section 494 the undersigned certifies that the
Bidder has complied with 2ll laws of the Commonwealth relating to taxes, reporting of
employees and contractors, and withholding and remitting child support. ’

Wora W B, 0 7 i L Y A

:S:.

DEBARMENT—Theunder s-ignedwﬁzﬂhermxzt{'-ﬁes,—under_penaitie&oﬁpcgiuty,,_ﬁxat the: said
undersigned is not presently debarred from doing public construction work in the
Commonwealth under the provisions of Chapter 29, Section 29 F, or any other applicable
debarment provisions of any other Chapter of the Generzl Laws, or any rule or regulation
pronudgated thereunder.

3. AFFIRMATIVE MARKBTING PROGRAM: Pursuant to SECTION 6 (c) and (d) of
Chapter 193 of the Acts of 2004, the Bidder, if selected as the Contractor, certifies that he
will cooperate with the awarding authority to achieve MBE and WBE goals as established by
the State Office of Minority and Women Business Assistance (SOMBA) and currently in
effect as of the date of submission of the bids. :

L BID DEPOSIT: A bid deposit, in the amount of 5% of the proposed Contract Price, equal to
$ 5% gﬂ&,@ Qprrs conditioned upon the faithful performance by the bidder of the agreements
corffaintd in this bid, is attached to this proposal, The undersigned agrees that, i he or she is
designated as the successful bidder, but fails to execute 2 coniract in accordance with the
agreements contained in this bid, or fails to furnish a performance bond and also a iabor and
materials or payment bond, this bid secutity shall become the property of the Awarding Authority
as liquidated dameges; provided that the amount of the bid depesit which becomes the property of
the Awarding Anthority shall not, in any event, exceed the difference between the bid price of this
bidder and the bid price of the next lowest responsible and etigible bidder; and further subject to the
conditions set forth in M. G. L Ch. 149, 5.445.

I MISCBLLANROUS PROVISIONS:

1. The Bidder acknowledges that the Awarding Authority has the right to rgject any or all bids,
and to waive informalities in the bidding.

2. The Bidder agrees that this bid shall be valid and will notbe withdrawn for & period of 3¢ days,
Saturdays, Sundays, and legal holidays excluded, after the date designated for opening the bids.

GENERALBID FORM P, SrEeih Ge47"
0041117 i
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MAY 26, 2019

K. ATTACHMENTS

1.

2,

L. POST BID SUBMITTALS: The undersigned agrees to furnish the following information prior to

General Contractor’s Current Certificate of Bligibility and Update Statement.

Bid Deposit,

the time established for execuiion of the Contract:

1. Certificate of Corporate Vote, or names of Partners in a Parinership.

2. Massachusetts Foreign Corporation Certifis.ate, if applicable.
SUBMITTED on £ 7 2010

By ik LAl T it Cokd e

{Firm Addr

Phone No. .'}‘.P‘/ - ﬂés- ol p&a M

GENERAL BID FORM
0041118

POMPOSITTICUT f CENTER ELEMENTARY SCHOOL
ShMA NO. 09020



Meﬁﬁwﬂmﬁ nistiation ond Finanoe
o/%mﬁv/p%w/u%wmf

One Astbenrton. Plewce
DEVALL. PATRICK - Boston, Massachasolls 02108 LESUIE KIRWAN
GOVERNOR Tets (677} 7274050 SECRETA?Y;T‘A’\I,}&I&J&STRATMN
. ’ e
T Emion , Faun (617) 1205055 oD . e
COMMISSIONER
Certificate of Ehglbﬂlty
Contractor: Bk, STELLA CONSTRUCTION CORP. - #09- 0405
50 MAIN STRERT
WAREFIELD MA 01880

This Certificate Shal Tre Used For Submyitting Prime/General Bids Qniy_

In secordance with ML.G.L. Cha,ptt:r 149, Sertion 44D and 810 CMI2 4,00, you are bereby certified to fite bids
wnder Chapter 149, Section 444 in the fullowing cafegoriest ‘

&

Genersl Bmilding Construction

Average Project Rating: 87 Number of Projects Evaluated: § Nimber of Projects Below Passing: 1

Your Single Project Lhivt isr $50.554.006
Your Aggregate Work Lirit is: $50,554,000

. This certificate §s valid from  9/25/2009 . o 9383010
e 2 S ?’72,5/439

fﬁeorge M, Maithews, Deputy Genéal Counsel * Date
for David B. Perini, Commissioney

Official DCAM Amendments Date Aunthorization

Extension to: :

Name: I

SPLa

GBC SPL: ‘ : R

AWL: I

 Category: e

Address:




THE AMERICAN INSTITUTE OF ARCHITECTS

AlA Document A310
Bid Bond

KNOW ALL MEN BY THESE PRESENTS, thatwe F.J 8TELLA CONSTRUCTION CORP.
50 Miain Street, Wakefield MA 01880 )

as Principal, hereinafter called the Princlpal, and WESTERN SURETY COMPANY
100 Newpori Avenue Extension, Quincy MA 02171 '

a corporation duly organized under the laws of the State of South Dakota as Surety, heveinafter called the Surely,

are held and firmly bound unto  TOWN OF STOW
380 Great Road, Stow MA

as Obligee, hereinaiter caned e Obligee;

in the sum of FIVE PERCENT OF THE AMOUNT BIb

Bollars {$-— 5% -},
for the payment of which surm well and truly 10 be made, the said Principal and the said Surety, bind ourselves, our
heirs, executors, administrators, successors and assigns, jointly and severafly, firmly by these presents.

WHEREAS, the Principat has submitied a bid for
Pompositicut / Center Elementary School
403 Great Road, Stow MA

NOWY, THEREFORE, if the Obliges shall accept the bid of the Principal and the Principal shall enter into a Contraet
with the Obligee in accordance with the terms of such bid, and give such bond or bonds as may be gpecified In the
bidding or Contract Documents with good and sufficient surety for the faithiul performance of such Contract and for
the prompt payment of labor and material furnished in the prosecution thereof, or in the event of the failure of the
Principal to enter such Contract and give such bond or bonds, if the Principal shall pay to the Obligee the difference
not to exceed the penalty hereof between the amount specified in said bid and such larger amount for which the
Obliges may in good faith confract with another party to perform the Work covered by sald bid, then this obligation
shall be null and void, otherwise to remain in full force and effect.

Signed and sealed this /7 day of S 2010

7 Qowostde Dl

(Witness - as fo Confracior}

_)X - {Sure
ﬁégﬂ% (LD N,
Cheryl Sturgl fWitnesst as to Surefy) A AN

Katieen M Flanagan,

VI a0

@me~n—F act

AIA DOCUMENT A310 » BID BOND » AIA ® » FEBRUARY 1970 ED » THE AMERICAN
INSTITUTE OF ARCRITECTS, 1735 MY, AVE,, HW., WASHINGTON, D.C. 20006



Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Wnow Al ien By These Presents, That WESTERN SURETY COMPANY, 2 South Dakote corporation, isa duly organized and existing corporation
having its principal office in the City of Stowx Falls, and State of South Dakota, and that it does by virtue of the signatore and seaf herein affixed hereby
make, constitute end appoint

Richard A Levereni, Kathleen M Flanagan, fndividually

of Bostan, MA, its true and lawfut Attorney(s)-in-Fact with full power and authorlty hereby conferred to sign, seal and exconte for and on its hehalf bonds,
undertakings and other obligatory imstriuments of similar nature

- In Unlimited Amounts -
and to bind it thereby as fully and to the same extent as I such Instruments vere signed by = duly suthorized officer of the corporation and all the sots of said

Attorney, pursuant 10 the authority hereby given, are herebey ratified and confirmed,

This Power of Attorney is made and executed pursuant 10 and by authority of the By-Law printed on the reverse hereof, duly adopted, s indicated, by
the shareholders of the sorporation.

n 'Witness Whercof, WESTERN SURETY COMPANY has cansed these presents to be signed by its Senior Vice President and its comporate seatf to
e hereto affived on this 22nd day of December, 2009.

Py WESTERN SURETY COMPANY

Pad Z Bruflat, Senfor Vice President

State of South Dakota s
County of Minnehaha

O this 220d day of December, 2009, before me personaily came Paut T. Brufiat, 1o me known, who, being by me duly sworn, did depose and say:
that he resides in the City of Sicux Falls, State of South Dakota; that he s the Senior Vice President of WESTERN SURETY COMPANY desoribed in and
which exectted the gbove instroment; that he knows the seal of seid corporation; that the seal affixed to the said instnunent is such corporate seal; that it was
s0 affived pursuant to authority given by the Board of Directors of szid corporation and that he signed his rame therete pursiant 1o {ikee authority, and
acknowiedges same to be the act and deed of sald corporation.

My commission expires Lo S it §
H D, KRELL ¥

November 30, 2012 Y HOTARY PUBLIC H
§ SOUTH DAKOTA ff

Futatataiyia bt s iyl &Y *

D. Krelt, Nolary Pubkic
CERTIFICATE

i, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attoraey hereinsbove set forth is still in

foree, and further certify that the By-Law of the corporation printed zyhe severse hereof Ts still in force. Tn testimony whereof T have horeunto subscribed

dayofm_.\JM P .2..&710 .

ray narre and affixed the szal of the said corporation this

%;s:f{»f“;? WESTERN SURETY COMPANY
ST

E“‘g j=t

% ?6‘&"'/5"5

g | Cfﬁ/ RT3l o

S L. Nelson, Assistant Secretary
Eorm FA286-09-06



WESTERN SURETY COMPANY
Sioux Falls, South Dakota
Statement of Condition and Affairs
December 3L, 2009

ASSETS

Bonds

Stocks

Cash and short-term investments

Uncollected premiums and agenis’ balances
Amounts recoverable from reinsurers

Funds held by or deposited with reinsured companies
Net deferred tax asset

Blectronic data processing equipment and software
Ipvestiment income due and acerued

Other assels -

Total Assefs

LIABILITIES AND SURPLUS

$1,193,435,614
22,759,271
29,157,255
33,002,353
(3,057,290)
26,355,884
19,445,837
3,117,195
15,587,378
2,217,560

© $1,342,021,061

Losses $269,022,299
Loss adjustment expense 70,589,857
Contingent and other commissions payable 5,229,781
(ther expense 20,445,697
Taxes, licenses and fees 2,337,499
Federal and foreign incomme taxes payable 13,593,490
Uneamed premiums 241,078,902
Retroactive reinsurance reserve assumed 11,093,043
Other Habilities 20,328,654
Total Liabilities 662,719,222

Surphlus Account:

Capital paid up $4,000,000
Gross paid in and contributed surplus 176,435,232
Unassigned fumiis, tievhold 498,866,607
StiBlasas regards policyholders
To@@b‘%%%%%@pm

Feu &%
RN

- -t
% £

$679,301.839
$1,342,021,061

Q‘ *
I’%E’%jip.,@. Lundy,;”\ffe President and Treasurer of Western Surety Company hereby certify that the
Al 4%'-&%@5’@?&%?5 of the financial statement of the Company dated December 31, 2009, as filed with

i

th@‘%g@w‘lns; el
Comfsa% %%‘%g% date.

bt s i
J"'"ﬂ'""'w-‘ww—-r‘—vv-wvv

JUATHRYH J. SCHROEDER|
4

il

# Departments and is a true and correct statement of the condition of Western Surety

Western Surety Company

NOTARY PUBLIC 4 ¥,
: BOUTH PAKOTA f By 3
B e e e Ll Vice Presideght, Treasurer

Subscribed and sworn to me this 10th day of March , 2010,
My commission expires: ,W@W
KATHRYN J. SCHROEDER 1'44,1"!(1)1; éﬂ\ﬂ Ao
My Commission Expires 7-21-2015 Notary Public !



June 8, 2010

Joseph M. Stella

P.J, Stelia Construction Corp.

50 Main Street

Wakefield, Massachusetts 01880

RE: “Motice to Award”
Pompositticut/Center Elementaxy School Project
Stow, Massachusetts

Dear M. Stella:

The Center Elementery Building Committee has voted to award your bid for the
Pormpositiicut/Center Elementary School Project. The Committee has approved
Alternates 1 through 6 and rejected Alternate 7 for a Contract Value of
$23,634,922.00.

Constmc}::on Monitoring Services, Inc.

Owner’s Representatives

We will need you to provide alt the requited insurance, bonds and the completed
Minority/Women Business Enterprises Participation Forms as provided in the
General Conditions, We expect to have the coniract in your hands no later than
‘Wednesday, June g™ 2010 so we can execute the contract within the next week.

Once you have executed the Contract, returm to ug the Contract along with all of
the forms specified in the General Conditions, the Awarding Authority will
execute the Comiract, and issue a Notice to Proceed pursuant 10 the terms of the
Contract Documents.

For your informetion the tile sub-contractor has withdrawn their bid which will
require you to carry the second bidder, West Flooring. This will increase your
confract surm by $90,922.00.

If you have any questions, please feel free 1o contact me at (617) 429-5100.
Sincerely yours,

CONSTRUCTION MONITORING SERVICES, INC.

/}%ﬁﬂ% %
Paul V., Griffin Jr.
Owners Project Manager

CC:  Ellen Sturgis, Chair, Building Committee
Michael Wood, Superinténdent of Schools
William Wrigley Town Administrator
Lorraine Finnegan, SMMA

Project Managers

Construction Managers

276 Main Sireet
Mattboro, Massachuseits 01752
Tel: (508) 786-0600
Fax: (308) 786-0608
Email: CMServicesine@aol.com



CERTIFICATE OF VOTE OF AUTHORIZATION

I hereby certify that at a duly authorized meeting of the Board of Directors of the

P.J. Stelia Construction Corp.

{Corporation named as General Contractor herein) duly called and held at
Wakefield, MA onthe 15 day of June 2010
at which a quorum was present and acting, it was voted that

Joseph M. Stella who is the duly elected  President

(Name of Officer) (Title of Qfficer)
of this corporation be and hereby is authorized to execute and deliver contracts, bonds and other

instruments in the name and behalf of said corporation with the Town of Stow, Stow,
Massachusetis, Owner for the construction of the:

Pompositticut/Center Elementary School, Stow, MA and affix its corporate seal thereto,
and such execution of

any contract or other instrument or obligation in this cotporation’s name and on its behalf by

such President of the corporation, shall be valid and binding upon this corporation.
(Title of Officer)

I hereby certify that I am the Cleik of the Corporation and that Joseph M. Stella

{Name of Officer)
is the duly elected _President of said corporation, and that the
above

(Title of Officer)
vote has not been amended or rescinded and remains in full force and effect as of the date of
this contract.
W

Attest: Adrienne C. Stella v [Corporate Seal}

(Clerk of Corporation)



CONSTRLUCTION DOCUMENTS POMPOSITTICUT 7 CENTER ELEMENTARY SCHOGL
APRIE, 29, 2014 SMMA N0, G20

PERFORMANCE BOND

Bond No. 920507246

KNOW ALL MEN BY THESE PRESENT, that we P.J. Stella Construction Gorp,  wwith 2 place of business ut

50 Maln Street, Wakefield MA 01880 as principal {the “Prineipui”), and Western Surely Gompany_, -8 §D

corporation qualified 10 do business in the Commenwealth of Massachusuits, with a place of business 21

Quincy MA _as Surely (he *Surety™), are held and firmly bound unto the Towr, of Stow es Obligee

{the “Obliger™), in the sum of _Twenty Three Million Six Hundred Forty Theysand Nine Hundred & 00/00 Lowfhl monay ($23,640,900.00)
of the Uniled States of America, 1o be paid 1o the Obligee, for which payment, well and troly 1o be made, we bind

oursehves, pur respective hrirs, executors, adreinisrators, successors and assigns, Jointly and severadiy, fiemly by

these present.

WHEREAS, the Priavipa) hes assumed and raade a sonfrzet with the Obligue. bearing the date of
_June 18, 2010 ., and entitled Pompositticut 7 Center Elementary Scliool.

NOW THE CONDITIONS of this obligation are such that if the Principal and ali Subcontractors or Supplicrs under
sz2i¢ contract shall weli #nd wuly keep and perform all the underakings, covenants, agreement, Terms. #nd conditions
of said contratt ot jis perl 10 be kept and perdotmed during the original tean of sad contract and any exiensiony
shereof that may be pranted by the Obligee. with or without notice to the Surety, and during the life and inchuding
any gusraniee required under the contract, and shall also well and truly keep and perform ali the underralings.
covanants, agreements, lerms and conditions of any end ali duly authorized modifcations, alterations, changes ov
additions. The obligations of the Surery ser forth herain shall become null and void only il expressly waived In

wrting by the Ubligés Town of Stow; otherwise such obligations shalt remai in Rl force anG virtue.

[ THE EVENT the Contrset is abandoned by the Principal, or is terminated by the Obliges, Town of Stow, under
#he appliceble provisions of the contract, the Surety hereby further agrees that the Suroty shalt, ifrequested jn
writing by the Town of Stuw promaply take all such actions ay is necesyary to complete said Confract in sccordance
with it tepmny and conditions.

IN WITNESS WHEREOF, the Principal sndd Surety have herete sol thelr hands and seals this _15th _ day of

e L2010
PRINCIPAL SURETY
P.J. STELLA CONSTRUCTION CORP. 'WESTERN SURETY COMPANY

[ [Artonitey-Tn-Fa hagan

-%ESCCQ&N‘\” . 400 Newport Ave Ext, Quincy MA,_02171
[ Title] [Address]

) (B17).984-4708 _  __my
,@ZX b o I
Anest; AL £ Aygsef —
tea~odepts, Witnsees

The rate of the Bond is $14.40 ¥¥of the firet § 500,000 __and $8.7C % for thenex § 2000000

The total prewmium for ihis Boad is $ 15857200

END OF PERFORMANCE BOND



CONSTRUCTION DOCUMENTS POMPOSITTICUT + CENTER ELEMENTARY SCHOOL,
APRH. 39 20D Shavis WG, 0020

PAYMENT BOND

Bond No. 920507248

ENOW ALL MEN BY THESE PRESENT, that we P.J. Stefla Sonstrustion Corp. with a place of business

2! _ 50 Maln Streel, Wakefield MA 01880 _ a3 principal (the “Prinzipal”}, and
Westerh Swrety Company_____.___. @ corporation qualified to do business in the Commonweath of

Massachusetts, with a place of business at___QuineyMA_ . . _ . s Surety (the “Surely™), are held
and [irmly bound unto Town of Stow ay Obligee (the “Obligoe™), in the sum of

Twehty Three Million Six Hundred Forty TFhousand Nine Hundred and 00/100 ($23,640,800.60) fawful money
of the United States of America, o be paid to the Obliges, for which pavment, well and wruly to be made,
we bind cursclves, our respective heies, exeotlors, administrators, successors and assigns, jotntly and
severally, firmly by these present,

WHEREAS, the Principal has assumcd and made a contract with the Obligee. bearing the date of
June 15, 2010 , and entitled Pompositticut / Center Flementary School.

NOW, THE CONDITIONS of this obligation are such that if the Principal and all Subcontraviors under
sai¢ conwact shall pay for all labor performed or furnished and for all materials used or employed ko said
contract and in any and ail duly authorized modifications. alterations, extensions ol tme, chianges or

S TS e S SRt Ut Ty rerenfior beirsde; Hoter o the Sursty of suchrmodifications;
alterations. extensions of time, changes or additions being hereby waived, the foregoing to include any
other purposes or lTems set out in, end to be subject o, the provisions of Massachusetis General Laws,
Chapter 30, Section 39A, and Chapter 149, Section 29, as amended, then thiz obligation shatl become nell
and void: otherwise, it shall remain in full force and virtue,

PRINCIPAJ. SURETY

Pl STELEA GONSTRUCTION CORP. WESTERN SURETY COMPANY

e

100 Newport Ave Ext., Quiney MA 02171 _
[Addrass]

(617} 984-4703

{[Phone]

The rate of the Boud i g14.4p % of the first S500000 . and §8.70 % for the next
§ 2,000,000 .

The total premium for this Bond is § See Performance Bond

FIMD OF PAYMENT BONI




Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly arganized and existing corporation
having its principal office in the City of Siows Falls, and State of South Dakola, and that 1t does by virtue of the signature and seal hereln affixed hereby

make, constitute and appoint

Richard A Leveroni, Kathleen M Flanagan, Individually

of Boston, M, its true and fawfil Aftorney(s)-in-Fact with fill power and authority hereby conferred 1o sign, seal and execute for and on its behalf bonds,
undertakings and other obligatory instruments of similas nature

- In Unlimited Amounts -
and to bind it thereby as fully and to the same extent as if such instruments were sighed by a duly authorized officer of the corporation and ali the acts of said

Attoincy, purswant 0 (he authority hereby given, are hereby satified and confirmed.

“This Power of Attomey is made and executed pussuant to and by authority of the By-Law printed on the reverse hereof, duly sdopted, as indicated, by

the shareholders of the corporation,

¥u Witness Wiereof, WESTERN SURETY COMPANY kas caused these presents to be signed by its Senior Vice President and its corporate seal to

be hereto affixed on this 22nd day of December, 2009,
WESTERN SURETY COMPANY

iy
ST,
S *‘uk‘b
%3 35
S il 7
" il
'-fa’;zﬁ’. ¥ Bruftat, Senior Vice President

State of South Dakota o
County of Minnehaha

On this Zznd day of December, 2009, before me personaily came Paul T, Bruflai, to me known, who, being by me duly swors, did depose and say:
that he resides in the City of Sioux Falls, State of South Dakota; that he is the Senior Vice President of WESTERN SURB’F‘{ COMPANY described in and
which exetuted the above instrumert; that he knows the seel of said corporation; that the seal aifized to the said instrument is such corporate scal; that it was

g0 affixed pursuant to authority given by the Board of Directors of suid corporation and that he signed his name thereto pursuant to fike authority, and

acknowledges same to be the 2ct and deed of said corporation.

Fafy tateSatalafa Py tafrtataty g
. KREL.L H
ROQTARY FUBLIC b
@ SOUTH DAKOTA @3 3
£

+'¢°a°.ﬂ¢'-ph Tkt bty by Eyty ity RuCa Ly Uy Ty

My corumission expires

November 30, 2012

5
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7B e, Notry Pubiic
CERTIFICATE

I, L. Nelson, Assistant Scoretary of WESTERN SURETY COMPANY do hercby certify that the Power of Attomney hereinabove st forth is stili in
on the reverse hereof is still in force. In testimony whersof | have hereunts subseribed

force, and further certify that the By-Law of the corporation print
S o Juwe . ZoW

my name and affixed the seal of the said corporation this day of

WESTERN SURETY COMPANY

% . el

o L. Nelson, Assistant Secretary
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CERTIFICATE OF LIABILITY INSURANCE

DATE (mwnnmv;
6/10/2010

FRODUCER  {(781) 681-6656 FAX: (781)681-6686
The Drisceoll Agency, Inc.
93 Longwater Clrcle

THIS CERTIFICATE IS5 ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER, THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORBED BY THE POLICIES BELOW,

P.O. Box 9120

Norwell MA 02081

INSURERS AFFORDING COVERAGE

NAIC #

HSURED

|N5URERNUnited States Fire Ims. Co.

P, J, Stella Construction Corp.

NsUrer e The Employers' Fire Ins Co.

50 Main Street

weurer o Noxrth River Insurance Company

msursr o ACE Property & Casualiy

Wake£field wh (1880-1021

neurer & Steadfast Insurance Company

COVERAGES

THE POLIGIES OF INSURANGE LISTED BELOW HAVE BEEN ISSUED TO THE INSUR

MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIB
POLICIES. AGGREGAT)

ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOC

ED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHETANDING
UMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED QR

ED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS QF SUCH
E LIMITS BHOWN MAY HAVE BEEN REDVCED BY PAID CLAIMS,

TSR ADD TYPE OF INGURRNCE FOLISY NUREER POLICY EFFELCIIVE m}ﬁﬁ&gﬁ{% J—
| GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000
| GAMAGE TO RENTED
X | coMmERCIAL GENERAL LMBRITY PREMISES (Ea orewrence) . | § 300,000
A i CLAIMS MADE OGOUR 543714010-2 6/30/2009 6/30/2010 WMED EXP (Any one person} | § 19,000
% | Includes X, C, U PERSONAL 8 ADV INSURY 1 § 1,000,000
% | Includes Contwacimal GENERAL ACGREGATE 5 2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGE | § 2,000,000
poucy | x 1 55% 100
AUTOMORILE LIABILITY COMBINED SINGLE LIMIT
i AT (Ea aecident) $ 1,000,000
B | AL owneD AUTOS 3900008750000 S6/30/2009 | 6/30/2010 | sopiymiuRy ;
X | SCHEDULED AUTOS {Per poreon)
| X | HIRED AUTOS BODILY INJURY
(Per sccldent) §
| K | NON.OWNED AUTOS
F— PROPERTY DAMAGE ¢
{Per accident)
| GARAGE LIABILITY AUTO ONLY - EAAGCIDENT | §
ANY AUTO OTHER THAN EAACG S
AUTE ONLY: ABE | $
EXCESS 7 BMBRELLD LIABILITY EAGH OGCURRENCE $ 10,000,000
GCCUR CLAMS MADE AGGREGATE $ 10,000,000
- $
< | | pEDUCTIBLE B53092442-2 /3072000 | 6/30/2010 $
X [ RETENTION 5 0 (Gen., Bag: Per projeck) $
WORKERS COMPENSATION i WC STAEL: OF-
D | AND EMPLOYERS LIABILITY Yin X 1m Bl 1%
ANY PROPRIETORIPARTNEREXECUTIVE ElL. BACH ACCIDENT § 1,000,000
OFFICERMEMBER EXCLUDED?
}:\ﬂanda!m-y “gx HH) 45787428 6/30/2009 8/30/2010 EL. DISEASE - EA EMPLOYEE § 1,000,000
e, d @ und
e RAIBIGNS below EL DISEASE -POLCYLMT |8 1,000,000
¥ | ¢THERContractors CPLE%47 73700 6/30/20009 6/30/2010 Por Otgurrenca 2,000,000
Pellution Liability Aggregate 52,000,000

Pompositticut/Center Elementery School
403 Great Road, Stow, MA 01775

Evidence of insurance for work performed within the Inzureds

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES } EXCLUSIONS ADDED BY ENDORSEMENT | SPECIAL PROVISIGNS

scope of normal business cperations.

_CERTIFICATE HOLDER

CANCELLATION

Town of Stow
380 Great Road
Stow, MA 01775

SHOMLO ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THEEXPIRATION
DATE THEREOF, THE I65LING INSURER WILL BNDEAvaR To Ma 30 pavs wriTTen
NOTICE TO THE CERYIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO S0 SHALL
IMPOSE NO OBLIGATION OR LIABILITY GF ANY KIND UPON THE INSURER, ITS AGENTS OR
REPRESENTATIVES,

AUTHORIZED REPRESENTATIVE
pennis Driscoll/GIM

-~

it e £FT

ACGORD 25 (2009/01)

INS025 (200801} The ACORD name and logo are

© 1908.2009 AGORD CORPORATION. Alf rights reserved,
registared marks of ACORD




IMPORTANT

i the cerfificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement
an this cetiificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION 13 WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on ihis corfificate does not confer rights to the certificate
holder in lieu of such endorsement(s}.

DISCLAIMER

This Certificate of Insurance does not constitute & contract between the issuing insurer(s), authorized
representative or producer, and the cetificate holder, nor does i affirmatively or negatively amend,
extend or alter the coverage afforded by the policies listed thereon.

ACORD 25 {2008/01)

INS026 (200801)




B TR R o

COMMENTS/REMARKS

Town of Stow, Nashoba Regional School District, Massachusetts School Building Authority,
Construction Monitoring Services Inc and Symmes Maini & McKee Associates (Architect} are
inciuded as Additional Insureds for General Liability (Ongoing and Completed Operations)
by way of forms CG 2010 (7/2004) and CG 2037 {7/2004)}, as raguired by a signed contract.

Town of Stow, Nashcba Regional Schoel District, Massachuseits School Building Authority,
Construction Monitoring Services Inc and Symmes Maini & McKee Assoclates {Architect) are
included as Additional Insureds for Automobile and Upmbrelia Liabllity, as regquired by a
signed contract.

General Liability, Rutomobile, Workers Compensation include Walver of Subrogation in favor
of the Additional Imsureds, as reguired by a signed contract.

OFREMARR COPYRIGHT 2000, AMS SERVICES INC.




ACORD, CERTIFICATE OF PROPERTY INSURANCE 6/15/2010

PRODUCER pH {7B1) 681-6656

The Driscoll Agency, Inc.
93 Iongwater Circle

P.O. Box 9120

#ax (781) 681-66866

THIS CERTIFICATE 1S ISSUED AS A MATTER OF INFORMATION

ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER,

THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE
- COVERAGE AFFORDED BY THE POLICIES BELOW.

COMPANIES AFFORDING COVERAGE

Norwell Ma 02061 COMEANY )
A pneBezcon America Ins Co.
INSURED COMPANY
. J. Stella Construction Corp. B
(project owners, subcontractors} COMPANY
50 Main Street [+
Wakefield MR 01880-1021 —
COVERAGES

THIS 18 TO CERTIFY THAT THE POLIGIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRAGT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN I8 SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAING.-

= TYPE OF INSURANCE POLICY NUMBER POLICY EFFECTIVE {POLICY EXPIRATION COVERED PROPERTY LINITS

___J PRUOPERTY ] BHLINNG S
| GAUSES OFLOSS | | sEmsonaLproperRTY |3
M BUSINESE INCOME N
.| BROAD || EXTRA EXPENSE $
A | |seeom 7830008671 8/15/2010 | 6/15/2012 BLANKET BULDING %
| % | eARTHQUAKE $5, 000,000 T BLANRET PERE PROP 1§
% | FLo0D $5,000,000 | | eaneTBloG&RR g

% | puilders Risk 23,640,200 | % | emamsit N 500,000

o » joEfsite storage 3 200, 400
RLAND HARINE o ;
TYPE OF POLICY ] 5
L g
| CAuSES OF LOSS ] Is
NAMED PERILS ] 3
OTHER $
_lcrme - 3
TYPE OF POLIGY ] 5
)

1] seiiera maduitiziy = A5~ -]
$

_J DTHER

LOCATION OF PREMISESIDESCRIPTION OF PROFERTY

SPECIAL CONDITIONS/DTHER COVERAGES
Pompositticut/Center Schools
Additions and Renovabtions

CERTIFICATE HOLBER

CANCELLATION

Town of Stow
380 dreat Road
Stow, MA 01775

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BR CANCELLED BEFORE THE
EXPIRATION DATE THEREOF, THE ISSUING COMPANY WILL ENDEAVOR TO MALL

30 . DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMER TO THE LEFT,
BUT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NO OBLIGATION OR LIABRLITY
OF ANY KIND UPON THE COWPANY, IT5 AGENTS OR REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE

Dennis Driscoll/GIM  —Eabrad s ZoRsos 4/'/

ACGRD 24 (1/95)
INS024 {0126y

® ACORD CORPORATION 1985



 COMMENTS/REMARKS

Named Insureds to include: P J Stella Construction Corp, all subcontractors, Town of Stow,
Massachusetts School Building Authority, Symmes Manini & Mckee Associates

OFREMARK

. COPYRIGHT 2000, aMS SERVICHEE INC.




